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Integration of Irrigation System Modification, Paver Installation and HOA Inspections In the 

Front Yard 
 

Instructions to contractors, 

Coordination among the contractors, 
Coordination with the HOA, 

are the 

OWNER’S RESPONSIBILITIES 

Step 1: Owner obtains ACC approval to install pavers. The following notation appertains to approved paver 

applications: 
 

ACC Conditions of Approval: 

1) Owner shall make such modifications to the irrigation system as are necessitated by the paver 

installation. The necessary modifications and the specifications therefore, shall be determined by the HOA on 

a job-by-job basis in view of each owner’s paver plan. The laying of the paver base (stone or crushed 

concrete) shall not begin prior to inspection and approval by the HOA of the irrigation system rough-in. 

(Point of information: The irrigation system work cannot be finished until the paver installation has been 

completed.) Following completion of the final work on the irrigation system, the HOA shall again inspect the 

irrigation system. 
2) Owner shall hand water all lawn areas and planting beds in the front of the house on the normal twice 

weekly schedule during the time the irrigation system is interrupted. 

 
Step 2: Owner contracts for the necessary irrigation system work and paver installation work. (Should the owner 

choose to do the irrigation work without a contractor, HOA inspections as stated above in ACC Conditions of 
Approval shall still be required.) 

Step 3: Paver contractor accomplishes demolition of existing concrete driveway and/or walkway. Base shall not 

yet be laid! 
Step 4: Owner/paver contractor determine the edges of the areas to be covered with clay pavers, and clearly and 

accurately stake or paint the edges of the area to be paved. 

Step 5: Irrigation contractor meets on-site with HOA representative to determine necessary irrigation system 

modifications and discuss specifications therefore. For schedule planning, HOA requires one working day 

for this step (do not count weekends or holidays as working days). 
Step 6: Irrigation contractor tears out old work/roughs in new work as discussed with the HOA representative. 

Step 7: HOA representative inspects irrigation system rough in, and approves or specifies further work subject to 

reinspection. For schedule planning, HOA requires one working day for this step. 
Step 8: Paver contractor proceeds to install base of stone or crushed concrete and completes paver installation. 

During this step, the Town of Jupiter will conduct two or more building permit inspections of the paver 

contractor’s work. 
Step 9: Irrigation contractor sets sprinkler heads and makes final settings and adjustments. 

Step 10: Final irrigation system inspection by HOA representative, who approves or specifies further work subject to 

reinspection. 

Instructions to contractors, 
Coordination among the contractors, 

Coordination with the HOA, 
are the 

OWNER’S RESPONSIBILITIES 

The HOA contact Taylor Morgan, Property Manager, 561.935-9366 ex 237, theriverhoa@harborfla.com 


